

**K. N. SOLUTIONS. 8171-888-284.**  
**INTRODUCTION TO PROJECT MANAGEMENT.**

---

**Q. Define the term Emotional Intelligence?**

Emotional intelligence refers to the capability of a person to manage and control his or her emotions and possess the ability to control the emotions of others as well. In other words, they can influence the emotions of other people also.

Description: *Emotional intelligence* is a very important skill in leadership. It is said to have five main elements such as - self-awareness, self-regulation, motivation, empathy, and social skills.

**Q. Explain briefly Project Management?**

Project management is the use of specific knowledge, skills, tools and techniques to deliver something of value to people. The development of software for an improved business process, the construction of a building, the relief effort after a natural disaster, the expansion of sales into a new geographic market—these are all examples of projects.

All projects are a temporary effort to create value through a unique product, service or result. All projects have a beginning and an end. They have a team, a budget, a schedule and a set of expectations the team needs to meet. Each project is unique and differs from routine operations—the ongoing activities of an organization—because projects reach a conclusion once the goal is achieved.

**Q. Describe Leadership Skills?**



**K. N. SOLUTIONS. 8171-888-284.**  
**INTRODUCTION TO PROJECT MANAGEMENT.**

---

**Q. Briefly explain Project Management?**

Project management can be defined as the discipline of applying specific processes and principles to initiate, plan, execute and manage the way that new initiatives or changes are implemented within an organization. Project management is different to management of business as usual activity, which is an ongoing process, as it involves creating new work packages to achieve agreed ends or goals.

Key components of project management are:

- Time – the intended duration of the work
- Cost – the budget allocated for the work
- Scope – what innovations or changes will be delivered by the project
- Quality – the standard of the outcome of the project.

**Q. Write a note on Resource Leveling?**

Resource leveling is a technique in project management that overlooks resource allocation and resolves possible conflict arising from over-allocation. When project managers undertake a project, they need to plan their resources accordingly.

This will benefit the organization without having to face conflicts and not being able to deliver on time. Resource leveling is considered one of the key elements to resource management in the organization.

An organization starts to face problems if resources are not allocated properly i.e., some resource may be over-allocated whilst others will be under-allocated. Both will bring about a financial risk to the organization.

**Q. Write a short note on Project Contract?**

A project contract is a legal agreement between two parties that will be working on a project that outlines the obligations, duties, and expectations of both parties. It's imperative to have a project contract in place when starting any new work with an outside company.

Project contracts typically include information about timelines, fees, deliverables, dispute resolution, and more. A well crated agreement will make sure both parties have full transparency on their expectations and duties to contribute to a successful project.

**K. N. SOLUTIONS. 8171-888-284.**  
**INTRODUCTION TO PROJECT MANAGEMENT.**

---

**Q. Write a note on Project Organization?**

Project organization is a team's approach to ensuring expectations and goals are clear and structured. When your team incorporates project organization, each member has a specific role and specific responsibilities.

Project organization refers to the style of coordination, communication and management a team uses throughout a project's life cycle. Project organization encourages participation by each team member and embraces diverse talents and skills.

Project organization is a process. It provides the arrangement for decisions on how to realize a project. It decides the project's process: planning how its costs, deadlines, personnel, and tools will be implemented. The project organization is then presented to the project stakeholders.

**Q. Discuss the significance of Good Project management Discipline?**

Project management discipline requires a culture that encourages the identification and mitigation of risks and issues. The project manager or executive should shape that culture by rewarding and recognizing team members who actively collaborate to identify and resolve project risks and issues.

The significance of good project management in organizations can't be overstated. When it's done right, it helps every part of the business run more smoothly. It allows your team to focus on the work that matters, free from the distractions caused by tasks going off track or budgets spinning out of control.

**K. N. SOLUTIONS. 8171-888-284.**  
**INTRODUCTION TO PROJECT MANAGEMENT.**

---

|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           |                                                       |              |                         |                                                       |     |                                            |                 |                                                   |                               |                                                      |
|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------|--------------|-------------------------|-------------------------------------------------------|-----|--------------------------------------------|-----------------|---------------------------------------------------|-------------------------------|------------------------------------------------------|
| <small>Revisit Later is only for student's reference, however these questions will be considered for evaluation. Revisit Later information will be lost if restarted</small>                                                                                                                                                                                                                                                                                                                                                                              |                                                       | <b>00:27</b> |                         |                                                       |     |                                            |                 |                                                   |                               |                                                      |
| <p><b>Question type: Match the following</b> <span style="float: right;"><b>Marks: 4</b></span></p> <p>Match the Following</p> <table style="width: 100%;"><tr><td>Earned Value Indicators</td><td><input type="text" value="Fundamental value of EVA"/></td></tr><tr><td>EVA</td><td><input type="text" value="Project Nodes"/></td></tr><tr><td>Specific output</td><td><input type="text" value="Project deliverables"/></td></tr><tr><td>Actual cost of work performed</td><td><input type="text" value="Specific to status date"/></td></tr></table> |                                                       |              | Earned Value Indicators | <input type="text" value="Fundamental value of EVA"/> | EVA | <input type="text" value="Project Nodes"/> | Specific output | <input type="text" value="Project deliverables"/> | Actual cost of work performed | <input type="text" value="Specific to status date"/> |
| Earned Value Indicators                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   | <input type="text" value="Fundamental value of EVA"/> |              |                         |                                                       |     |                                            |                 |                                                   |                               |                                                      |
| EVA                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       | <input type="text" value="Project Nodes"/>            |              |                         |                                                       |     |                                            |                 |                                                   |                               |                                                      |
| Specific output                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           | <input type="text" value="Project deliverables"/>     |              |                         |                                                       |     |                                            |                 |                                                   |                               |                                                      |
| Actual cost of work performed                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             | <input type="text" value="Specific to status date"/>  |              |                         |                                                       |     |                                            |                 |                                                   |                               |                                                      |

---

|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        |                                                              |              |                      |                                                 |            |                                                          |           |                                                             |                    |                                                              |
|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------|--------------|----------------------|-------------------------------------------------|------------|----------------------------------------------------------|-----------|-------------------------------------------------------------|--------------------|--------------------------------------------------------------|
| <small>Revisit Later is only for student's reference, however these questions will be considered for evaluation. Revisit Later information will be lost if restarted</small>                                                                                                                                                                                                                                                                                                                                                                                           |                                                              | <b>00:10</b> |                      |                                                 |            |                                                          |           |                                                             |                    |                                                              |
| <p><b>Question type: Match the following</b> <span style="float: right;"><b>Marks: 4</b></span></p> <p>Match the Following</p> <table style="width: 100%;"><tr><td>Critical Path Method</td><td><input type="text" value="Planner of Du Pont"/></td></tr><tr><td>Free float</td><td><input type="text" value="Never more than Total float"/></td></tr><tr><td>Bar chart</td><td><input type="text" value="Activities in graphical manner"/></td></tr><tr><td>Networking Process</td><td><input type="text" value="Activities in sequential manner"/></td></tr></table> |                                                              |              | Critical Path Method | <input type="text" value="Planner of Du Pont"/> | Free float | <input type="text" value="Never more than Total float"/> | Bar chart | <input type="text" value="Activities in graphical manner"/> | Networking Process | <input type="text" value="Activities in sequential manner"/> |
| Critical Path Method                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   | <input type="text" value="Planner of Du Pont"/>              |              |                      |                                                 |            |                                                          |           |                                                             |                    |                                                              |
| Free float                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             | <input type="text" value="Never more than Total float"/>     |              |                      |                                                 |            |                                                          |           |                                                             |                    |                                                              |
| Bar chart                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              | <input type="text" value="Activities in graphical manner"/>  |              |                      |                                                 |            |                                                          |           |                                                             |                    |                                                              |
| Networking Process                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     | <input type="text" value="Activities in sequential manner"/> |              |                      |                                                 |            |                                                          |           |                                                             |                    |                                                              |

---

|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                |                                                   |              |                         |                                                   |               |                                         |              |                                                 |                               |                                             |
|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------|--------------|-------------------------|---------------------------------------------------|---------------|-----------------------------------------|--------------|-------------------------------------------------|-------------------------------|---------------------------------------------|
| <small>Revisit Later is only for student's reference, however these questions will be considered for evaluation. Revisit Later information will be lost if restarted</small>                                                                                                                                                                                                                                                                                                                                                                   |                                                   | <b>00:00</b> |                         |                                                   |               |                                         |              |                                                 |                               |                                             |
| <p><b>Question type: Match the following</b> <span style="float: right;"><b>Marks: 4</b></span></p> <p>Match the Following</p> <table style="width: 100%;"><tr><td>Project execution phase</td><td><input type="text" value="Achievement of goals"/></td></tr><tr><td>Rule of thumb</td><td><input type="text" value="Heuristics"/></td></tr><tr><td>80 hour rule</td><td><input type="text" value="No single activity"/></td></tr><tr><td>Work Breakdown Structure(WBS)</td><td><input type="text" value="Tree structure"/></td></tr></table> |                                                   |              | Project execution phase | <input type="text" value="Achievement of goals"/> | Rule of thumb | <input type="text" value="Heuristics"/> | 80 hour rule | <input type="text" value="No single activity"/> | Work Breakdown Structure(WBS) | <input type="text" value="Tree structure"/> |
| Project execution phase                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        | <input type="text" value="Achievement of goals"/> |              |                         |                                                   |               |                                         |              |                                                 |                               |                                             |
| Rule of thumb                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  | <input type="text" value="Heuristics"/>           |              |                         |                                                   |               |                                         |              |                                                 |                               |                                             |
| 80 hour rule                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   | <input type="text" value="No single activity"/>   |              |                         |                                                   |               |                                         |              |                                                 |                               |                                             |
| Work Breakdown Structure(WBS)                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  | <input type="text" value="Tree structure"/>       |              |                         |                                                   |               |                                         |              |                                                 |                               |                                             |

---

|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                |                                                   |              |                         |                                                   |               |                                         |              |                                                 |                               |                                             |
|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------|--------------|-------------------------|---------------------------------------------------|---------------|-----------------------------------------|--------------|-------------------------------------------------|-------------------------------|---------------------------------------------|
| <small>Revisit Later is only for student's reference, however these questions will be considered for evaluation. Revisit Later information will be lost if restarted</small>                                                                                                                                                                                                                                                                                                                                                                   |                                                   | <b>00:00</b> |                         |                                                   |               |                                         |              |                                                 |                               |                                             |
| <p><b>Question type: Match the following</b> <span style="float: right;"><b>Marks: 4</b></span></p> <p>Match the Following</p> <table style="width: 100%;"><tr><td>Project execution phase</td><td><input type="text" value="Achievement of goals"/></td></tr><tr><td>Rule of thumb</td><td><input type="text" value="Heuristics"/></td></tr><tr><td>80 hour rule</td><td><input type="text" value="No single activity"/></td></tr><tr><td>Work Breakdown Structure(WBS)</td><td><input type="text" value="Tree structure"/></td></tr></table> |                                                   |              | Project execution phase | <input type="text" value="Achievement of goals"/> | Rule of thumb | <input type="text" value="Heuristics"/> | 80 hour rule | <input type="text" value="No single activity"/> | Work Breakdown Structure(WBS) | <input type="text" value="Tree structure"/> |
| Project execution phase                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        | <input type="text" value="Achievement of goals"/> |              |                         |                                                   |               |                                         |              |                                                 |                               |                                             |
| Rule of thumb                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  | <input type="text" value="Heuristics"/>           |              |                         |                                                   |               |                                         |              |                                                 |                               |                                             |
| 80 hour rule                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   | <input type="text" value="No single activity"/>   |              |                         |                                                   |               |                                         |              |                                                 |                               |                                             |
| Work Breakdown Structure(WBS)                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  | <input type="text" value="Tree structure"/>       |              |                         |                                                   |               |                                         |              |                                                 |                               |                                             |

**K. N. SOLUTIONS. 8171-888-284.**  
**INTRODUCTION TO PROJECT MANAGEMENT.**

---

Revisit Later is only for student's reference, however these questions will be considered for evaluation. Revisit Later information will be lost if restarted

Question type: Match the following Marks: 4

Match the Following

|                            |                                          |
|----------------------------|------------------------------------------|
| Request for qualifications | Sometimes used for a request for pricing |
| MoU                        | Bilateral document                       |
| Subcontracting             | Outsourcing                              |
| Running bills              | Payments as per progress                 |

Question Type : MATCH THE FOLLOWING

Marks:4

Match the Following

- |                                 |                              |
|---------------------------------|------------------------------|
| 1]Work Breakdown Structure(WBS) | Very detailed and formalized |
| 2]Project brief                 | Project management tool      |
| 3]Critical path                 | Longest path                 |
| 4]Functional capability         | Focal point of feasibility   |

Question Type : MATCH THE FOLLOWING

Marks:4

Match the Following

- |                        |                                 |
|------------------------|---------------------------------|
| 1]Networking Process   | Activities in sequential manner |
| 2]Free float           | Never more than Total float     |
| 3]Bar chart            | Activities in graphical manner  |
| 4]Critical Path Method | Planner of Du Pont              |

**K. N. SOLUTIONS. 8171-888-284.**  
**INTRODUCTION TO PROJECT MANAGEMENT.**

---

**Question Type : MATCH THE FOLLOWING**

**Marks:4**

**Match the approaches of Project management with their descriptions.**

1]Implements Agile principles through small teams, short development cycles & frequent communication

Scrum

2]Approach to project management that is built on small, incremental steps

Agile

3]Traditional project management approach

Waterfall

4]Project management style with roots in the manufacturing industry

Lean

1]The process of identifying and assessing the interests, needs, and influence of project stakeholders.

Stakeholder analysis

2]The means through which project information is exchanged between senders and receivers.

Communication channels

3]A document that outlines the project's communication requirements, stakeholders, and channels.

Communication plan

4]Responses or reactions provided by recipients of project communication.

Feedback

**K. N. SOLUTIONS. 8171-888-284.**  
**INTRODUCTION TO PROJECT MANAGEMENT.**

---

Revisit Later is only for student's reference, however these questions will be considered for evaluation. Revisit Later information will be lost if restarted

Question type: Multiple choice multiple select

Marks: 4

Which Proposals are contained in Two-Envelope Bidding Procedure ?

- ☒ Technical Proposal
- ☐ Infrastructure Proposal
- ☐ Manpower Proposal
- ☒ Price Proposal

Revisit Later is only for student's reference, however these questions will be considered for evaluation. Revisit Later information will be lost if restarted

Question type: True or False

Marks: 1

AON is better at showing different types of dependencies

- ☒ True
- ☐ False

Revisit Later is only for student's reference, however these questions will be considered for evaluation. Revisit Later information will be lost if restarted

Question type: Fill in the blanks

Marks: 1

When we crash a project, we hope to trade-off time for .

Revisit Later is only for student's reference, however these questions will be considered for evaluation. Revisit Later information will be lost if restarted

Question type: True or False

Marks: 1

There is only single approach to scheduling

- ☒ False
- ☐ True

**K. N. SOLUTIONS. 8171-888-284.**  
**INTRODUCTION TO PROJECT MANAGEMENT.**

---

Revisit Later is only for student's reference, however these questions will be considered for evaluation. Revisit Later information will be lost if restarted

Question type: Multiple choice single select

Marks: 2

A method developed by US Navy is known as

- ☐ Benchmarking
- ☒ PERT
- ☐ CPA
- ☐ Breakeven analysis

Revisit Later is only for student's reference, however these questions will be considered for evaluation. Revisit Later information will be lost if restarted

Question type: True or False

Marks: 1

The activities implied in the delivery of each of the products need not to be identified to give a fuller picture of the plan's workload

- ☐ True
- ☒ False

Revisit Later is only for student's reference, however these questions will be considered for evaluation. Revisit Later information will be lost if restarted

Question type: Multiple choice single select

Marks: 2

Standardization of terminology is one of the objectives that relates to

- ☒ the supportive PMO
- ☐ the controlling PMO
- ☐ the subordinating PMO
- ☐ the directive PMO

Revisit Later is only for student's reference, however these questions will be considered for evaluation. Revisit Later information will be lost if restarted

Question type: Multiple choice multiple select

Marks: 4

What are the different types of Bidding Process ?

- ☐ One-Envelope Bidding Procedure
- ☒ Three-Envelope Bidding Procedure
- ☒ Two-Envelope Bidding Procedure
- ☐ Four-Envelope Bidding Procedure

**K. N. SOLUTIONS. 8171-888-284.**  
**INTRODUCTION TO PROJECT MANAGEMENT.**

---

Revisit Later is only for student's reference, however these questions will be considered for evaluation. Revisit Later information will be lost if restarted

Question type: Fill in the blanks

Marks: 1

Management attention must be retained to deliver the benefits through to the post-implementation review ▾

Revisit Later is only for student's reference, however these questions will be considered for evaluation. Revisit Later information will be lost if restarted

Question type: Fill in the blanks

Marks: 1

Fast tracking reduce lag times ▾ between tasks.

Revisit Later is only for student's reference, however these questions will be considered for evaluation. Revisit Later information will be lost if restarted

Question type: Multiple choice single select

Marks: 2

Life Cycle may vary depending on

- ☒ the type of the project
- ☐ the financial outlay of the project
- ☐ the fundamentals of the project
- ☐ the future of the project

Revisit Later is only for student's reference, however these questions will be considered for evaluation. Revisit Later information will be lost if restarted

Question type: Fill in the blanks

Marks: 1

The critical Path Method was invented by Du Pont ▾

**K. N. SOLUTIONS. 8171-888-284.**  
**INTRODUCTION TO PROJECT MANAGEMENT.**

---

Revisit Later is only for student's reference, however these questions will be considered for evaluation. Revisit Later information will be lost if restarted

Question type: Multiple choice single select  
Progress status report should includes

Marks: 2

- ☐ status of uncertainties
- ☒ status of activity schedule
- ☐ status of execution
- ☐ status of resource quality

Revisit Later is only for student's reference, however these questions will be considered for evaluation. Revisit Later information will be lost if restarted

Question type: Multiple choice single select  
One of the essential contents of a project definition is

Marks: 2

- ☒ performance measures
- ☐ mission measures
- ☐ vision measures
- ☐ objective

Revisit Later is only for student's reference, however these questions will be considered for evaluation. Revisit Later information will be lost if restarted

Question type: Multiple choice multiple select  
State the Specifications required by RPF ( Request For Proposals )

Marks: 4

- ☒ Vendor's Capability
- ☐ Financial Information
- ☒ Technical Capability
- ☐ Management Structure

Revisit Later is only for student's reference, however these questions will be considered for evaluation. Revisit Later information will be lost if restarted

Question type: Multiple choice single select  
The condition for a valid project network is that it doesn't contain any

Marks: 2

- ☐ dual meaning references
- ☒ parallel references
- ☐ circular references
- ☐ unclear references

**K. N. SOLUTIONS. 8171-888-284.**  
**INTRODUCTION TO PROJECT MANAGEMENT.**

---

Revisit Later is only for student's reference, however these questions will be considered for evaluation. Revisit Later information will be lost if restarted

Question type: Multiple choice single select

Marks: 2

Dependencies that are inherent in the nature of the work is called as

- ☐ measurable
- ☐ manageable
- ☐ marginal
- ☒ mandatory

Revisit Later is only for student's reference, however these questions will be considered for evaluation. Revisit Later information will be lost if restarted

Question type: Multiple choice single select

Marks: 2

A connected sequence of activities leading from starting event to the ending event is

- ☐ sequence path
- ☐ way
- ☒ critical path
- ☐ path

Revisit Later is only for student's reference, however these questions will be considered for evaluation. Revisit Later information will be lost if restarted

Question type: Multiple choice multiple select

Marks: 4

What the Management should approve for Project Contract Process to begin ?

- ☐ Material Budget
- ☒ Time Schedule
- ☒ Cost Budget
- ☐ Machine Schedule

Revisit Later is only for student's reference, however these questions will be considered for evaluation. Revisit Later information will be lost if restarted

Question type: Multiple choice single select

Marks: 2

When business expands, the span of control will be

- ☒ widen
- ☐ shortened
- ☐ stretched
- ☐ redefined

**K. N. SOLUTIONS. 8171-888-284.**  
**INTRODUCTION TO PROJECT MANAGEMENT.**

---

Revisit Later is only for student's reference, however these questions will be considered for evaluation. Revisit Later information will be lost if restarted

Question type: Fill in the blanks

Marks: 1

A document describing a bilateral or multilateral agreement between parties is

Revisit Later is only for student's reference, however these questions will be considered for evaluation. Revisit Later information will be lost if restarted

Question type: True or False

Marks: 1

Templates are not used for the collection of the output of the process.

- ☒ False  
☐ True

Revisit Later is only for student's reference, however these questions will be considered for evaluation. Revisit Later information will be lost if restarted

Question type: True or False

Marks: 1

Activities are represented by arrows showing relationship between activities

- ☐ False  
☒ True

**K. N. SOLUTIONS. 8171-888-284.**  
**INTRODUCTION TO PROJECT MANAGEMENT.**

---

Question Type : MULTIPLE CHOICE MULTIPLE ANSWER

Marks:2

Payment systems are

- ☐ claims administration processes
- ☐ tools
- ☒ financial processes
- ☒ payout systems

Question Type : FILL IN THE BLANKS

Marks:1

Select  is an example of direct costs.  
Select  
fixed costs  
variable costs  
labour costs  
overhead costs

Question Type : FILL IN THE BLANKS

Marks:1

labour costs  is an example of direct costs.

Question Type : FILL IN THE BLANKS

Marks:1

BCWP stands for   
Select  
Select  
Baseline cost of work percentage  
Budgeted cost of work performed  
Baseline cost of work performed  
Budgeted cost of work percentage

**K. N. SOLUTIONS. 8171-888-284.**  
**INTRODUCTION TO PROJECT MANAGEMENT.**

---

Question Type : FILL IN THE BLANKS

Marks:1

BCWP stands for

Question Type : MULTIPLE CHOICE SINGLE SELECT

Marks:2

Allowing sufficient time for considering alternatives is the benefit of

- ☐ resource scheduling
- ☒ resource aggregation
- ☐ resource segregation
- ☐ resource fragmentation

Question Type : TRUE OR FALSE

Marks:1

A recommended date should be defined for conducting the post project review.

- ☒ False
- ☐ True

Question Type : MULTIPLE CHOICE MULTIPLE ANSWER

Marks:2

System of classification is based on

- ☒ compatibility
- ☐ degree of uncertainty
- ☒ complexity
- ☒ degree of risk

**K. N. SOLUTIONS. 8171-888-284.**  
**INTRODUCTION TO PROJECT MANAGEMENT.**

---

Question Type : FILL IN THE BLANKS

Marks:1

Programmers are famous for 

Select

Select

corporate behaviour

unbalanced behaviour

changing behaviour

individualistic behaviour

Question Type : FILL IN THE BLANKS

Marks:1

Programmers are famous for 

individualistic behaviour

Question Type : MULTIPLE CHOICE SINGLE SELECT

Marks:2

Unrealistic expectations on schedule may also lead to

- ☒ cost overrun
- ☐ diversification
- ☐ uniqueness
- ☐ cheap taquila

Question Type : TRUE OR FALSE

Marks:1

The promise to do something one is already contractually obliged to do is regarded as goods consideration.

- ☒ False
- ☐ True

**K. N. SOLUTIONS. 8171-888-284.**  
**INTRODUCTION TO PROJECT MANAGEMENT.**

---

Question Type : FILL IN THE BLANKS

Marks:1

Select ▼  
Select  
Feasibility  
Organizational expectations  
Customer expectations  
Quality

is a central theme of project management diamond.

Question Type : FILL IN THE BLANKS

Marks:1

Quality ▼

is a central theme of project management diamond.

Question Type : TRUE OR FALSE

Marks:1

Formal closure of the project is related to commissioning stage.

- ☒ False  
☐ True

Question Type : TRUE OR FALSE

Marks:1

The benefit of fusing CPA within the planning process is to help you develop and test your plan

- ☒ True  
☐ False

**K. N. SOLUTIONS. 8171-888-284.**  
**INTRODUCTION TO PROJECT MANAGEMENT.**

---

Question Type : FILL IN THE BLANKS

Marks:1

Matrix organization facilitates the effective

Select ▼  
Select  
plan execution  
resource allocation  
fund allocation  
manpower allocation

to different project.

Question Type : FILL IN THE BLANKS

Marks:1

Matrix organization facilitates the effective

resource allocation ▼

to different project.

Question Type : MULTIPLE CHOICE SINGLE SELECT

Marks:2

One of the elements of the outputs of the project planning phase is

- ☒ the project plan
- ☐ the project requirements
- ☐ the project objectives
- ☐ the project scale

Question Type : FILL IN THE BLANKS

Marks:1

Items that are specifically not going to be addressed by the project are known as

Select ▼  
Select  
miscellaneous items  
goal oriented items  
non-addressable items  
non-goal items

**K. N. SOLUTIONS. 8171-888-284.**  
**INTRODUCTION TO PROJECT MANAGEMENT.**

---

Question Type : FILL IN THE BLANKS

Marks:1

Items that are specifically not going to be addressed by the project are known as

Question Type : MULTIPLE CHOICE SINGLE SELECT

Marks:2

Activities whose preceding activities have been completed will be considered in

- ☒ serial heuristics
- ☐ normal heuristics
- ☐ parallel heuristics
- ☐ specific heuristics

Question Type : TRUE OR FALSE

Marks:1

The project manager need not manage upwards.

- ☐ True
- ☒ False

Question Type : TRUE OR FALSE

Marks:1

Procurement management is not a methodology.

- ☒ False
- ☐ True

**K. N. SOLUTIONS. 8171-888-284.**  
**INTRODUCTION TO PROJECT MANAGEMENT.**

---

**Question Type : MULTIPLE CHOICE MULTIPLE ANSWER**

**Marks:2**

**Estimation of cost per activity is done by assigning**

- ☒ cost rates
- ☒ cost per use
- ☐ cost control
- ☐ cost effectiveness

13

**Question Type : FILL IN THE BLANKS**

**Marks:1**

**All projects can not operate**  .

**Question Type : MULTIPLE CHOICE SINGLE SELECT**  
**Performance reporting can be done with the help of**

**Marks:2**

- ☒ visual analysis
- ☐ versatility analysis
- ☐ visibility analysis
- ☐ variance analysis

**Question Type : MULTIPLE CHOICE SINGLE SELECT**

**Marks:2**

**Issuing an invitation for suppliers through a bidding process is called as**

- ☐ request for supply
- ☐ request for relationship
- ☐ request for participation
- ☒ request for proposal

**K. N. SOLUTIONS. 8171-888-284.**  
**INTRODUCTION TO PROJECT MANAGEMENT.**

---

Question Type : TRUE OR FALSE

Marks:1

In case of small projects, the Progress Report can not be substituted by personal judgement and observations.

☒ True

☐ False

Question Type : TRUE OR FALSE

Marks:1

There are number of standard and typical approaches to attempting to crash a project schedule.

☐ False

☒ True

Question Type : FILL IN THE BLANKS

Marks:1

The time for which an activity can be delayed without delaying the early start of successor activity is a feature of

free float

Question Type : FILL IN THE BLANKS

Marks:1

RFQ generally means the same thing as  .

**K. N. SOLUTIONS. 8171-888-284.**  
**INTRODUCTION TO PROJECT MANAGEMENT.**

---

**Question Type : FILL IN THE BLANKS**

**Marks:1**

Project management is everything as soon as  is involved in doing something.

**Question Type : TRUE OR FALSE**

**Marks:1**

Procurement management is not a methodology.

☐ True

☒ False

**Question Type : MULTIPLE CHOICE SINGLE SELECT**

**Marks:2**

One of the important resources that Project Managers have to plan and manage is

☐ alternate capital

☐ fixed capital

☒ working capital

☐ specific capital

**Question Type : TRUE OR FALSE**

**Marks:1**

There are three types of project constraints

☒ True

☐ False

**K. N. SOLUTIONS. 8171-888-284.**  
**INTRODUCTION TO PROJECT MANAGEMENT.**

---

**Question Type : MULTIPLE CHOICE MULTIPLE ANSWER**

**Marks:2**

**The risk response audits examine the effectiveness of the risk response in**

- ☒ mitigating risk occurrence
- ☐ degree of risk
- ☒ avoiding risk occurrence
- ☐ cost of risk

**Question Type : MULTIPLE CHOICE SINGLE SELECT**

**Marks:2**

**Employees within the functional divisions of an organization tend to perform**

- ☐ a set of generalized tasks
- ☐ a set of pre-determined tasks
- ☐ a set of common tasks
- ☒ a set of specialized tasks

**Question Type : FILL IN THE BLANKS**

**Marks:1**

**Any kind of remuneration provided to people is referred as**

**Question Type : MULTIPLE CHOICE MULTIPLE ANSWER**

**Marks:2**

**Types of activities are namely**

- ☒ succeeding activity
- ☐ proceeding activity
- ☒ preceding activity
- ☐ correlated activity

**K. N. SOLUTIONS. 8171-888-284.**  
**INTRODUCTION TO PROJECT MANAGEMENT.**

---

Question Type : TRUE OR FALSE

Marks:1

Project should confirm to time and cost plans.

☐ False

☒ True

Question Type : TRUE OR FALSE

Marks:1

As organizations undertake projects, professional project managers from the PMO are assigned to the projects.

☐ False

☒ True

Question Type : MULTIPLE CHOICE MULTIPLE ANSWER

Marks:2

Triple constraints comprises

☒ time

☒ cost

☒ scale

☐ scope

Question Type : FILL IN THE BLANKS

Marks:1

The project status report present the status of the project to  .

**K. N. SOLUTIONS. 8171-888-284.**  
**INTRODUCTION TO PROJECT MANAGEMENT.**

---

Question Type : FILL IN THE BLANKS

Marks:1

The five primary project management process groups are Initiating  Executing Monitoring and Controlling and Closing.

Question Type : FILL IN THE BLANKS

Marks:1

The **Project Management Institute (PMI)** is a global professional organization for project management and offers the  certification.

Question Type : MULTIPLE CHOICE SINGLE SELECT

Marks:2

Which organizational role is responsible for overseeing and directing a project?

- ☒ Project Manager
- ☐ Project Sponsor
- ☐ Project Team
- ☐ Project Stakeholder

Question Type : FILL IN THE BLANKS

Marks:1

A  is a document that outlines how changes to the project scope will be managed and controlled.

**K. N. SOLUTIONS. 8171-888-284.**  
**INTRODUCTION TO PROJECT MANAGEMENT.**

---

**Question Type : FILL IN THE BLANKS**

**Marks:1**

The process of formally accepting the completed project deliverables is done during the  phase.

**Question Type : MULTIPLE CHOICE MULTIPLE ANSWER**

**Marks:2**

Which of the following are activities in project risk management? Select two.

- ☒ Identifying project risks
- ☒ Monitoring project progress
- ☐ Creating the project schedule
- ☐ Developing the project budget

**Question Type : TRUE OR FALSE**

**Marks:1**

Client expectations may change during the project and the project plan should be updated accordingly.

- ☒ True
- ☐ False

**Question Type : MULTIPLE CHOICE MULTIPLE ANSWER**

**Marks:2**

When selecting suppliers for a project, a project manager should consider? (Select all that apply)

- ☒ Supplier's location
- ☐ Supplier's competitors
- ☒ Supplier's financial stability
- ☐ Supplier's marketing strategy

**K. N. SOLUTIONS. 8171-888-284.**  
**INTRODUCTION TO PROJECT MANAGEMENT.**

---

**Question Type : MULTIPLE CHOICE SINGLE SELECT**

**Marks:2**

**What knowledge area involves identifying, analyzing, and planning for potential project risks?**

- ☒ Project Risk Management
- ☐ Project Quality Management
- ☐ Project Time Management
- ☐ Project Communication Management

**Question Type : TRUE OR FALSE**

**Marks:1**

**The project sponsor is responsible for providing the necessary resources and support for the project.**

- ☒ True
- ☐ False

**Question Type : TRUE OR FALSE**

**Marks:1**

**Cost management ensures that the project is completed within the approved budget.**

- ☐ False
- ☒ True

**Question Type : TRUE OR FALSE**

**Marks:1**

**The project plan should be kept confidential and not shared with the client or stakeholders.**

- ☐ True
- ☒ False

**K. N. SOLUTIONS. 8171-888-284.**  
**INTRODUCTION TO PROJECT MANAGEMENT.**

---

Question Type : TRUE OR FALSE

Marks:1

Resource management primarily focuses on financial resources and does not consider other types of resources.

☐ True

☒ False

Question Type : FILL IN THE BLANKS

Marks:1

Stakeholder management aims to identify and engage with individuals or groups who have an  in the project.

Question Type : TRUE OR FALSE

Marks:1

Project Schedule Management deals with determining when project activities will start and finish.

☒ True

☐ False

Question Type : FILL IN THE BLANKS

Marks:1

By crashing a project your aim to complete it  by reducing its overall duration.

**K. N. SOLUTIONS. 8171-888-284.**  
**INTRODUCTION TO PROJECT MANAGEMENT.**

---

**Question Type : MULTIPLE CHOICE SINGLE SELECT**

**Marks:2**

**Managing clients' expectations involves balancing project:**

- ☒ Objectives and constraints
- ☐ Costs and resources
- ☐ Risks and quality
- ☐ Scope and schedule

**Question Type : MULTIPLE CHOICE SINGLE SELECT**

**Marks:2**

**Crashing a project involves:**

- ☐ Delaying non-critical tasks to align with resource availability
- ☒ Adding more resources to the critical path to shorten the project duration
- ☐ Reducing the project budget to save costs
- ☐ Prioritizing low-impact tasks to complete the project faster

**Question Type : MULTIPLE CHOICE MULTIPLE ANSWER**

**Marks:2**

**In project controlling, which of the following statements are true regarding the Control Quality process? (Select all that apply)**

- ☐ It is primarily concerned with identifying and managing risks
- ☒ It involves reviewing deliverables to ensure they meet quality standards
- ☐ It is part of the Executing Process Group
- ☒ It uses control charts to monitor project performance

27

**Question Type : TRUE OR FALSE**

**Marks:1**

**A well-communicated project plan can help manage client expectations effectively.**

- ☐ False
- ☒ True

**K. N. SOLUTIONS. 8171-888-284.**  
**INTRODUCTION TO PROJECT MANAGEMENT.**

---

**Question Type : TRUE OR FALSE**

**Marks:1**

**Resource management primarily focuses on financial resources and does not consider other types of resources.**

- ☒ False  
☐ True

**Question Type : MULTIPLE CHOICE SINGLE SELECT**

**Marks:2**

**The project initiation phase involves:**

- ☐ Developing the project schedule  
☐ Allocating project resources  
☒ Defining project objectives and deliverables  
☐ Monitoring and controlling project progress

**Question Type : MULTIPLE CHOICE MULTIPLE ANSWER**

**Marks:2**

**Which of the following are benefits of resource leveling in project management? (Select all that apply)**

- ☒ Optimizing resource utilization  
☐ Increasing project risks  
☒ Reducing project costs  
☐ Minimizing project duration

**Question Type : FILL IN THE BLANKS**

**Marks:1**

**During the  phase the project's objectives scope and deliverables are defined and the project plan is developed.**

**K. N. SOLUTIONS. 8171-888-284.**  
**INTRODUCTION TO PROJECT MANAGEMENT.**

---

**Question Type : MULTIPLE CHOICE MULTIPLE ANSWER**

**Marks:2**

**Which of the following are activities in project time management? (Select all that apply)**

- ☒ Sequencing project tasks
- ☐ Creating the project budget
- ☐ Identifying project risks
- ☒ Defining project scope

**Question Type : TRUE OR FALSE**

**Marks:1**

**The project closeout phase is the final phase of a project where project results are reviewed and documented.**

- ☐ False
- ☒ True

**Question Type : FILL IN THE BLANKS**

**Marks:1**

**[Supplier selection ▼] is the process of identifying potential suppliers and gathering information about their capabilities.**

**Question Type : FILL IN THE BLANKS**

**Marks:1**

**The process of analyzing and estimating the type and quantity of resources required for project activities is called**

**[Resource planning ▼] .**

**K. N. SOLUTIONS. 8171-888-284.**  
**INTRODUCTION TO PROJECT MANAGEMENT.**

---

**Question Type : MULTIPLE CHOICE SINGLE SELECT**

**Marks:2**

**Procurement management in a project involves:**

- ☐ Hiring additional project team members
- ☒ Identifying and acquiring necessary project resources
- ☐ Defining the project scope and objectives
- ☐ Conducting stakeholder meetings

**Question Type : TRUE OR FALSE**

**Marks:1**

**Project Procurement Management is primarily concerned with the project's budget.**

- ☒ True
- ☐ False

**Question Type : MULTIPLE CHOICE MULTIPLE ANSWER**

**Marks:2**

**Which of the following are characteristics of an effective project manager? (Select all that apply)**

- ☒ Technical expertise
- ☒ Strong leadership skills
- ☐ Limited communication abilities
- ☒ Adaptability Skills

**Question Type : TRUE OR FALSE**

**Marks:1**

**Project procurement management refers to the process of acquiring resources for a project**

- ☒ True
- ☐ False

**K. N. SOLUTIONS. 8171-888-284.**  
**INTRODUCTION TO PROJECT MANAGEMENT.**

---

Question Type : MULTIPLE CHOICE SINGLE SELECT

Marks:2

What is the primary role of stakeholders in a project?

- ☒ To influence project outcomes
- ☐ To execute project tasks
- ☐ To provide project funding
- ☐ To create project schedules

Question Type : FILL IN THE BLANKS

Marks:1

The **process of releasing resources from** completed project activities and reallocating them to other project tasks is known as

Question Type : FILL IN THE BLANKS

Marks:1

In project planning  is one of the processes involved in identifying and documenting project risks.

Question Type : TRUE OR FALSE

Marks:1

Agile project management places more emphasis on comprehensive documentation than on working software or products.

- ☐ True
- ☒ False

**K. N. SOLUTIONS. 8171-888-284.**  
**INTRODUCTION TO PROJECT MANAGEMENT.**

---

**Question Type : MULTIPLE CHOICE SINGLE SELECT**

**Marks:2**

**Which organizational role is responsible for overseeing and directing a project?**

- ☒ Project Manager
- ☐ Project Team
- ☐ Project Sponsor
- ☐ Project Stakeholder

**Question Type : FILL IN THE BLANKS**

**Marks:1**

**In the Matrix organization structure team members report to multiple project managers based on the projects they are assigned to.**

**K. N. SOLUTIONS. 8171-888-284.**  
**INTRODUCTION TO PROJECT MANAGEMENT.**

---

Question Type : TRUE OR FALSE

Marks:1

A project management methodology says a budget should be put in place and managed.

- ☒ True  
☐ False

Question Type : FILL IN THE BLANKS

Marks:1

Fixed Price is  type of contract.

Question Type : MULTIPLE CHOICE SINGLE SELECT

Marks:2

What phases are, and what activities should be undertaken in each phase' is related to

- ☐ an application development methodology  
☐ a budget management methodology  
☒ a project management methodology  
☐ a phase management methodology

Question Type : MULTIPLE CHOICE MULTIPLE ANSWER

Marks:2

Governance includes

- ☒ people  
☒ approvals  
☐ politicians  
☐ sign-offs

**K. N. SOLUTIONS. 8171-888-284.**  
**INTRODUCTION TO PROJECT MANAGEMENT.**

---

Question Type : FILL IN THE BLANKS

Marks:1

Classic study of culture management is related to  .

Question Type : FILL IN THE BLANKS

Marks:1

The difference between the current progress and the scheduled progress of a task is .

Question Type : MULTIPLE CHOICE SINGLE SELECT

Marks:2

Successful completion of the project is linked with

- ☐ estimated value management techniques
- ☐ projected profit value management
- ☐ real value management techniques
- ☒ earned value management techniques

Question Type : FILL IN THE BLANKS

Marks:1

Versions of all deliverables will be controlled through a .

**K. N. SOLUTIONS. 8171-888-284.**  
**INTRODUCTION TO PROJECT MANAGEMENT.**

---

Question Type : TRUE OR FALSE

Marks:1

Organization is one of the elements of project planning phase.

- ☒ True  
☐ False

Question Type : FILL IN THE BLANKS

Marks:1

Matrix organization facilitates the effective  to different project.

Question Type : MULTIPLE CHOICE MULTIPLE ANSWER

Marks:2

Large project inevitable require a process to handle expenditure on

- ☐ customers  
☒ subcontractors  
☐ employees  
☒ equipment

Question Type : TRUE OR FALSE

Marks:1

The project manager has direct responsibility for the activities of all project participants, all project tasks.

- ☐ False  
☒ True

**K. N. SOLUTIONS. 8171-888-284.**  
**INTRODUCTION TO PROJECT MANAGEMENT.**

---

**Question Type : MULTIPLE CHOICE SINGLE SELECT**

**Marks:2**

**A technique used to predict project duration by analyzing which sequence of activities has the least amount of scheduling flexibility is called as**

- ☒ Programme Evaluation Review Technique
- ☐ Gantt Chart
- ☐ Critical Path Method
- ☐ Bench Marking

**Question Type : TRUE OR FALSE**

**Marks:1**

**Impact analysis of every deviation is related to implementation stage.**

- ☒ False
- ☐ True

**Question Type : TRUE OR FALSE**

**Marks:1**

**The idea behind consideration is to bring both parties to a contract who are not ready to bargain.**

- ☐ True
- ☒ False

**Question Type : MULTIPLE CHOICE MULTIPLE ANSWER**

**Marks:2**

**The sender of information is responsible for making the information**

- ☒ unambiguous
- ☒ unalterable
- ☐ comprehensive
- ☐ complete

**K. N. SOLUTIONS. 8171-888-284.**  
**INTRODUCTION TO PROJECT MANAGEMENT.**

---

Question Type : MULTIPLE CHOICE SINGLE SELECT

Marks:2

Dependencies are of

- ☒ four types
- ☐ three types
- ☐ five types
- ☐ two types

Question Type : FILL IN THE BLANKS

Marks:1

Conflict that forces the members  .

Question Type : TRUE OR FALSE

Marks:1

The closing processes are accomplished following the completion of the project objectives.

- ☐ False
- ☒ True